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Meeting Summary: 

• The Arizona Memorial has been combined with Oklahoma and Utah memorials and other sites, as well as 
sites in different states and Guam and is now designated as the World War Two Valor in the Pacific National 
Monument. 

• Frank Hays will be local Point of Contact (PoC) for NPS. Likely, Malic Malia  Lane-Kamahele will have 
involvement replacing Doug Lentz who will be leaving on April 12 th  for a new position.. 

• Lawrence provided an update on selection of Airport Alternative, and station effects. 

• Lawrence explained that EMF and Vibration would not be major issues. No commercial or industrial 
equipment should be affected.  Lawrence explained that the noise and vibration would be similar or less than 
a dump truck traveling on King Kamehameha Highway.   

• Noise and Visual were discussed — see action items. The new Visitors Center will largely be open air and 
may  have an area designed for quiet contemplation, which therefore noise effects to the Visitors Center 
should be considered in the Project's noise analysis. 

• Discussed traffic parking  concerns; Lawrence stated that the station would not be at the site; therefore, likely 
no spill-over parking issues.  The closest station would be at the Aloha Stadium. It was discussed that this is  
too far for some visitors to walk and a shuttle or bus service would be needed.   

• Doug suggested that RTD meet with the Pearl Harbor Historic Sites 	 Group. 

• Lawrence provided an update on stations and the Section 106 and 4(f) process. Lawrence stated that an 
Effects Determination for the 106 process is currently underway with the SH PD. Malic Malia  and Elaine 
Jackson-Retondo are PoC on these issues. 

[NPS mcntioncd at first blush, thc potential effects look r asonable, but that perspective is pcnding morc complete 
review by thc PoC. 	  

•tawrence provided a copy of the construction process appendix and described general construction activity 
with regard to lane closures. Doug expressed N PS' concerns about the construction schedule, and 	 Formatted: Indent: First line: 0" 

maintenance of traffic during construction. Ideally it would be outside of summer or other vacation seasons.. 	Formatted: Bullets and Numbering 
Fall or early spring (after New Years) would be best, 
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• Lawrence said that there would always be at least one lane of traffic open in each direction and there would 
always be access to the VVVVII Valor in the Pacific NM parking.  Discussed access mitigation during 
construction, may include additional busses. 

The following summarizes action items: 

PB to take noise readings and 2 to 3 photo simulations  from within the National Monument. Will try to do field work 
between 16 and 19 of March. 
NPS to provide locations of concern on a map. 

NPS to provide a concept plan of new visitor center. PoC for construction of new center is Tom Fake. 

RTD to contact Paul DePrey for Pearl Harbor Historic Sites (808.422.2771x114) to offer a project briefing. He is also 
PoC to coordinate field work access. 

Doug will get contact information to Lawrence. 
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